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January 28, 2009 – NPP FM5 Reports 
 
 
CERES RDR Processing 
 
• No report. 

 
VIIRS Radiance/Geolocation Subsets 
 
• No report. 

 
Toolkit Issues 
 
• No report. 

 
Telecon/eRoom/Meeting 
 
• Attended the NPP SDS bi-weekly telecon Jan. 21.  (Closs) 

• DFWG telecon for Jan. 20 was cancelled.  (Closs) 

• IICDO telecon Jan. 20 was cancelled.  (Closs) 

 
System Engineering/Management Topics 
 
• Drafted a Requirements Traceability Matrix for ERB CARS science requirements, and investigated 

functional test cases for verification.  (Closs) 

• Reviewed and edited the DS Operations Concept for ERB CARS, and distributed for internal 
review.  (Closs) 

• Versions 0.6 and 0.7 of the CERES Science Requirements Specification were finalized and provided 
to the author.  (Ayers, Saunders) 

 
Upcoming Meetings 
 
• No report. 

 



Upcoming Events 
 

Event/Sub-events Description Schedule Ref No 

Early NCT3 - Ground EEO Scheduled due to slip in NCT3 schedule 09/16/2009 – 10/05/2009 7 

Flight Thread Tests FTTs are used to verify functional requirements contained in the Mission 
Requirements Specification. 

  

• FTT 8 This test will verify the ingest and validation of selected IDPS (NESDIS) 
generated RDRs and xDRS (TDRs, EDRs, and SDRs) from ADS in SDS. 

07/30/2009 - 08/05/2009 5 

Interface Confidence Tests The ICTs will be discussed at the Test Data Summit, Dec 9-10 at Goddard.   

• ICT 2 SDS <-> IDPS 
– Schweiss requests at least dial in for kick off discussion during the Test Data 
Summit, Dec 9-10. 

06/30/2009 - 07/14/2009 5 

• ICT 4 ADS/CLASS <-> SDS 06/16/2009 - 06/29/2009 5 

• ICT 23 SDS <-> NSIPS 05/05/2009 - 05/18/2009 5 

• ICT 24 SDS <-> LaRC (ASDC) 05/26/2009 - 06/08/2009 5 

Mission Rehearsal Tests    

• MRT3 Sensor activation and checkout: Sensor activation, Sensor deployments, 
Mission data handling, & Cal/Val. 

Launch - 7 months  

• MRT4 Combination of Mission Rehearsal #2 and Mission Rehearsal #3. Launch - 4 months  

• MRT4A Dress Rehearsal Launch - 1/2 weeks  

NPP Compatibility Tests The NCTs exercise flight and ground interaction.  Each NCT is comprised of 
functional thread and interface tests that provide a continuing higher degree of 
confidence leading up to operational readiness. 

  

• NCT3 This test exercises the flow of data from the satellite through C3S, IDPS, SDS, 
and to the ADS with the appropriate products being generated at each stage.  
(This test was previously scheduled to begin on 06/10/2008 and to last for 5 
days.  The slippage of that schedule led to the “Early NCT3-Ground EEO.”) 

11/24/2009 – 12/11/2009 5 

• NCT4 This test exercises mission configuration, 3 days in the mission life with all 
elements of ground segment.  This is the final test opportunity with the satellite 
before shipment to launch facility.  (Ref. #1 shows the test duration as 10 days 
which is apparently an error.) 

12/02/2009 - 12/08/2009 4 & 5 
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Upcoming Events 
 

Event/Sub-events Description Schedule Ref No 

Operations Readiness Test 
(ORT) 

Verify that the ground system and operations personnel are ready to support 
the mission. 

02/25/2010 - 03/03/2010 (5 
days) 

("CERES FM5 on NPP" 
schedule as of 09/30/2008) 

3-day end-to-end test …prior to 
the Mission Readiness Review 

(MRR) 
(Mission Operation 

Management Plan.pdf) 

 

SDS Function Tests From the "SDS System Test Schedule" - more info/details to follow.   

• Land to CERES  05/05/2009 - 05/07/2009 6 

• CERES to CLASS/ADS  05/05/2009 - 05/07/2009 6 

• CERES to CasaNOSA  05/05/2009 - 05/07/2009 6 

• CERES to Science Team  05/05/2009 - 05/07/2009 6 

• CERES to C3S (WRS)   05/05/2009 - 05/07/2009 6 

NPP Mission Freeze Date The purpose of this date is to lock-down the mission configuration before 
launch.  The mission freeze date generally applies to major hardware/software 
items within the ground system and mission operations area such as ground 
software and hardware.  A comprehensive list of items that apply to the launch 
freeze will be generated by the MOWG. 

Launch - 2 months  
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Upcoming Events 
 

Event/Sub-events Schedule Ref No Description 

References: 1. SI&T Plan (GSFC 429-03-02-07) 
2. NPP Mission Operations Management Plan (GSFC 429-04-02-29) 
3. Mission Rehearsal Test Plan (GSFC 429-04-02-31) 
4. CERES FM5 on NPP schedule as of 09/30/2008 
5. NPP_SDS_Schedule_Dec_18_2008.mpp.pdf … from Mary Hunter’s “Thu 

12/18/2008 1:40 PM” email (RE:  NPP SDS Schedule). 
6. SDS Functional 2-schedule 12.12.08.xls … from Vic Buczkowski’s “Fri 

12/19/2008 10:42 AM” email ([NPP-SDS] SDS Progress-Score Card & 
Test Schedule). 

7. C3S Cartoon - Replan Jan – Sept 09. The filename in eRooms is “C3S 
Cartoon Schedule Replan FY09 r3.ppt” which may be found at 
https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControl
Communication/0_29b25d. 

  

 

https://collab2.st.northropgrumman.com/eRoom/npoess/CommandControlCommunication/0_29b25d
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